






















































































































 

  
Gilmore & Associates, Inc. 

Building on a Foundation of Excellence 
www.gilmore-assoc.com 

65 East Butler Avenue│Suite 100│New Britain, PA 18901│Phone: 215-345-4330│Fax: 215-345-8606 

 

 
October 21, 2025 
 
File No. 1712046 
 
Doreen Curtin, Zoning Officer 
New Britain Township 
207 Park Avenue 
Chalfont, PA 18914 
 
Reference:   Hallmark Homes-Mill Ridge LLC, Escrow Release 13 (Final) 
  Mill Ridge Major Subdivision (Assal Tract) 
  TMP #26-003-003  
  
Dear Doreen: 
 
In response to the Applicant’s request for dedication of the public improvements, we have prepared Certificate of 
Completion #13 (FINAL) in the amount of $84,970.84 for Board of Supervisors’ consideration at an upcoming public 
meeting.  This includes the release of the remaining contingency and the engineering/ inspection/ legal escrow.  
 
We recommend the release of the funds as delineated on the attached breakdown and which equal $84,970.84 to 
Hallmark Homes-Mill Ridge LLC.  
 
In conjunction with this release, we recommend that all public improvements to be accepted by the Township, 
including the ultimate right-of-way of Curley Mill Road, Limekiln Pike, and Mill Ridge Road, be accepted for 
dedication. We defer to the Solicitor regarding the status of the dedication documents. 

If you have any questions regarding the above, please contact this office. 

Sincerely, 

 
Janene Marchand, P.E.  
Township Engineer 
Gilmore & Associates, Inc. 

JM/sl 
 
Enclosures: as referenced 
 
cc:  Daniel Fox, Township Manager 

Alexandria Mullin, Assistant to the Manager 
  Kristin Carpenter, Financial Director 

Ryan Cressman, Public Works Superintendent  
Scott Holbert, Esquire, Flager & Associates, P.C. 
Richard R. Carroll, III, President, Hallmark Homes Group, Inc. 

   Craig D. Kennard, P.E., E.V.P., Gilmore & Associates, Inc.  
  Jerry O’Donnell, Construction Observer, Gilmore & Associates, Inc. 



 

ESCROW STATUS REPORT

PROJECT NAME: Mill Ridge Subdivision-New Britain Township  TOTAL CONSTRUCTION: $832,223.00 AMOUNT OF WORK IN PLACE THIS PERIOD: -$                     

PROJECT NO.: 17-12046 TOTAL CONSTRUCTION CONTINGENCY: $83,222.30 CONTINGENCY RELEASED THIS PERIOD: 83,222.30$           

PROJECT OWNER:     Hallmark Homes-Mill Ridge LLC TOTAL ENG/INSP/LEGAL: $41,611.15 ENG/INSP/LEGAL RELEASED THIS PERIOD: 1,748.54$             

AMOUNT OF THIS RELEASE: 84,970.84$           

TOTAL ESCROW POSTED: $957,056.45 TOTAL ESCROW RELEASED TO DATE: 957,056.45$         

MUNICIPALITY:             New Britain Township TOTAL ESCROW REMAINING: -$                     

ESCROW AGENT: Meridian Bank TOTAL CONSTRUCTION CONTINGENCY: -$                     

TYPE OF SECURITY: Acquisition Development and Construction Loan RELEASE NO.: 13 (FINAL) TOTAL ENG/INSP/LEGAL REMAINING: -$                     

AGREEMENT DATE: 9/16/2020 RELEASE DATE: TOTAL CONSTRUCTION AVAILABLE FOR RELEASE: -$                     

CURRENT RELEASE RELEASED TO DATE AVAILABLE FOR RELEASE

UNIT TOTAL TOTAL TOTAL TOTAL

CONSTRUCTION ITEMS UNITS QUANTITY PRICE AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY

I. EROSION CONTROL

1. Rock Construction Entrance EA 1 $2,000.00 $2,000.00 1 $2,000.00

2. Silt Sock - 8" (D,E,F,G,H) LF 1,740 $2.85 $4,959.00 1,740 $4,959.00

3. Silt Sock - 12" (O,O,R) LF 475 $3.45 $1,638.75 475 $1,638.75

4. Silt Sock - 18" (A,B,C,L,N,Q) LF 1,210 $5.50 $6,655.00 1,210 $6,655.00

5. Silt Sock - 24" (I,J,K,P) LF 520 $10.00 $5,200.00 520 $5,200.00

6. Silt Sock - 32" (M) LF 385 $12.00 $4,620.00 385 $4,620.00

7. Clearing & Grubbing LS 1 $6,000.00 $6,000.00 1 $6,000.00

8. Orange Tree Protection Fence LF 3,435 $1.80 $6,183.00 3,435 $6,183.00

9. Temporary Seeding (Topsoil Pile Only) LS 1 $700.00 $700.00 1 $700.00

10. R5 Rip Rap Lining SY 80 $50.00 $4,000.00 80 $4,000.00

11. Rip Rap Lining SY 40 $60.00 $2,400.00 40 $2,400.00

12. R7 Rip Rap Lining SY 4 $100.00 $400.00 4 $400.00

13. Inlet Filters EA 12 $120.00 $1,440.00 12 $1,440.00

14. S75 Matting SF 190,500 $0.15 $28,575.00 190,500 $28,575.00

15. Filter Bag EA 1 $500.00 $500.00 1 $500.00

16. E&S Maintenance LS 1 $2,500.00 $2,500.00 1 $2,500.00

17. E&S Removal LS 1 $2,000.00 $2,000.00 1 $2,000.00

II. BASIN #1

1. Topsoil 8" Strip/Stockpile CY 1,490 $3.00 $4,470.00 1,490 $4,470.00

2. Keyway Excavation LF 350 $5.00 $1,750.00 350 $1,750.00

3. Basin Cut/Fill CY 3,185 $2.90 $9,236.50 3,185 $9,236.50

4. Site Cut/Basin Fill CY 2,000 $2.90 $5,800.00 2,000 $5,800.00

5. RCP O-Ring, CL III - 18" LF 123 $32.00 $3,936.00 123 $3,936.00

6. DW Headwalls - 6" EA 1 $1,500.00 $1,500.00 1 $1,500.00

7. SDR - 26 PVC - 6" LF 11 $26.00 $286.00 11 $286.00

8. Outlet Structure  EA 1 $2,500.00 $2,500.00 1 $2,500.00

9. Anti-Seep Collars EA 2 $750.00 $1,500.00 2 $1,500.00

10. Respread Topsoil - 9" CY 1,070 $3.50 $3,745.00 1,070 $3,745.00

11. Emergency Spillway SF 900 $1.50 $1,350.00 900 $1,350.00

12. Conversion (Udrain & Amended Soil) LS 1 $30,000.00 $30,000.00 1 $30,000.00

III. BASIN #2

1. Topsoil 8" Strip/Stockpile CY 760 $3.00 $2,280.00 760 $2,280.00

2. Keyway Excavation LF 225 $5.00 $1,125.00 225 $1,125.00

3. Basin Cut/Fill CY 890 $2.90 $2,581.00 890 $2,581.00

4. Basin Cut/Site Fill CY 2,025 $2.65 $5,366.25 2,025 $5,366.25

5. Outlet Structure  EA 1 $2,500.00 $2,500.00 1 $2,500.00

6. RCP O-Ring, CL III - 24" LF 50 $45.00 $2,250.00 50 $2,250.00

7. Anti-Seep Collars EA 2 $750.00 $1,500.00 2 $1,500.00

8. Respread Topsoil - 9" CY 515 $3.50 $1,802.50 515 $1,802.50

9. Emergency Spillway SF 900 $1.50 $1,350.00 900 $1,350.00

10. Conversion (Udrain & Amended Soil) LS 1 $15,000.00 $15,000.00 1 $15,000.00

October 21, 2025
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Engineering and Consulting Services
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IV. BASIN #3

1. Topsoil 8" Strip/Stockpile CY 1,540 $3.00 $4,620.00 1,540 $4,620.00

2. Keyway Excavation LF 550 $5.00 $2,750.00 550 $2,750.00

3. Basin Cut/Fill CY 1,990 $2.90 $5,771.00 1,990 $5,771.00

4. Basin Cut/Site Fill CY 3,050 $2.90 $8,845.00 3,050 $8,845.00

5. Outlet Structure  EA 1 $2,500.00 $2,500.00 1 $2,500.00

6. DW Headwalls - 30" EA 1 $2,000.00 $2,000.00 1 $2,000.00

7. RCP O-Ring, CL III - 30" LF 45 $65.00 $2,925.00 45 $2,925.00

8. Anti-Seep Collars EA 2 $750.00 $1,500.00 2 $1,500.00

9. Respread Topsoil - 9" CY 880 $3.50 $3,080.00 880 $3,080.00

10. Emergency Spillway SF 900 $1.50 $1,350.00 900 $1,350.00

11. Conversion (Udrain & Amended Soil) LS 1 $35,000.00 $35,000.00 1 $35,000.00

V. EARTHWORK

1. Topsoil 8" Strip/Stockpile CY 10,800 $2.90 $31,320.00 10,800 $31,320.00

2. Diversion Swale Grading LF 815 $2.00 $1,630.00 815 $1,630.00

3. Site Cut/Fill CY 13,000 $2.90 $37,700.00 13,000 $37,700.00

4. Road Excavation for Widening CY 200 $15.00 $3,000.00 200 $3,000.00

VI. STORM SEWER

1. Saw Cutting LF 140 $1.00 $140.00 140 $140.00

2. DW Headwalls - Double 29x45" EA 2 $5,000.00 $10,000.00 2 $10,000.00

3. RCP Elliptical CL III - Double 29"x45" Crossing Road LF 35 $180.00 $6,300.00 35 $6,300.00

4. DW Headwalls - 24" x 38" EA 2 $2,800.00 $5,600.00 2 $5,600.00

5. RCP O-Ring, CL III - 24"x38" Crossing Road LF 35 $120.00 $4,200.00 35 $4,200.00

6. RCP O-Ring, CL III - 18" LF 2,000 $40.00 $80,000.00 2,000 $80,000.00

7. RCP O-Ring, CL III - 21" LF 117 $95.00 $11,115.00 117 $11,115.00

8. RCP Elliptical, CL III - 24"x38" LF 72 $110.00 $7,920.00 72 $7,920.00

9. RCP Elliptical, CL III - 29"x45" LF 50 $120.00 $6,000.00 50 $6,000.00

10. DW Headwalls - 18" EA 6 $1,500.00 $9,000.00 6 $9,000.00

11. DW Headwalls - 24"x38" EA 2 $3,200.00 $6,400.00 2 $6,400.00

12. DW Headwalls - 29"x45" EA 1 $3,500.00 $3,500.00 1 $3,500.00

13. Type C Inlet - 4' EA 13 $2,200.00 $28,600.00 13 $28,600.00

VII. CONCRETE

1. Sidewalk SF 4,610 $4.00 $18,440.00 4,610 $18,440.00

2. Aprons SF 480 $5.00 $2,400.00 480 $2,400.00

3. Belgian Block Curb LF 1,950 $19.00 $37,050.00 1,950 $37,050.00
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VIII. MILL RIDGE ROAD PAVING

1. Fine Grade for Paving SY 3,200 $0.80 $2,560.00 3,200 $2,560.00

2. 2A Mod Subbase - 6" SY 3,200 $4.80 $15,360.00 3,200 $15,360.00

3. 25mm Superpave Base - 4-1/2" SY 3,200 $17.00 $54,400.00 3,200 $54,400.00

4. Sweep & Tack Seal SY 3,200 $0.50 $1,600.00 3,200 $1,600.00

5. 9.5mm Superpave - 1-1/2" SY 3,200 $8.00 $25,600.00 3,200 $25,600.00

6. Pavement Markings - Hot Thermoplastic LS 1 $545.00 $545.00 1 $545.00

7. Signs EA 8 $220.00 $1,760.00 8 $1,760.00

8. Stamped Asphalt Crosswalk EA 1 $1,000.00 $1,000.00 1 $1,000.00

IX. CURLEY MILL ROAD PAVING

1. Mill Curley Mill Road SY 2,000 $5.00 $10,000.00 2,000 $10,000.00

2. Base Repair CY 50 $20.00 $1,000.00 50 $1,000.00

3. Fine Grade Widening SY 635 $1.00 $635.00 635 $635.00

4. 2A Mod Subbase - 6" SY 635 $4.80 $3,048.00 635 $3,048.00

5. 25mm Superpave Base - 5" SY 635 $17.50 $11,112.50 635 $11,112.50

6. 19mm Superpave Binder - 2" SY 635 $12.00 $7,620.00 635 $7,620.00

7. Sweep & Tack Seal SY 635 $0.50 $317.50 635 $317.50

8. 9.5mm Superpave Wearing - 1-1/2" (Full Cartway and Widening)SY 2,635 $8.00 $21,080.00 2,635 $21,080.00

X. SURVEY AND ASBUILTS

1. Survey and Asbuilts LS 1 $12,500.00 $12,500.00 1 $12,500.00

2. Pins and Monuments LS 1 $5,000.00 $5,000.00 1 $5,000.00

XI. LANDSCAPING

1. Shade/Street Trees EA 101 $400.00 $40,400.00 101 $40,400.00

2. Evergreen Trees EA 62 $300.00 $18,600.00 62 $18,600.00

3. Ornamental Trees EA 70 $250.00 $17,500.00 70 $17,500.00

4. Shrubs EA 261 $30.00 $7,830.00 261 $7,830.00

5. Meadow Mix -Rear Yards LS 1 $2,000.00 $2,000.00 1 $2,000.00

XII. MISCELLANEOUS

1. Traffic Control LS 1 $5,000.00 $5,000.00 1 $5,000.00

2. Lighting EA 1 $1,500.00 $1,500.00 1 $1,500.00

3. Community Mailbox EA 1 $1,000.00 $1,000.00 1 $1,000.00

4. R/M Woody Growth/Place 8" Topsoil/Seed (Limekiln Pike ROW)LS 1 $1,000.00 $1,000.00 1 $1,000.00
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CERTIFICATE OF COMPLETION NO. 13 (FINAL) 

HALLMARK HOMES-MILL RIDGE LLC 
NEW BRITAIN TOWNSHIP 

 
 

 Original Financial Security: $ 832,223.00 (Total Construction) 
  $   83,222.30 (Total Contingency) 
  $   41,611.15  (Total Eng/Insp/Legal) 
  $ 957,056.45  (Total Escrow Posted) 
 
We, the undersigned, hereby certify that the work provided for a certain Agreement between New 
Britain Township and Hallmark Homes-Mill Ridge LLC relative to the construction and installation of 
certain improvements to the Mill Ridge Subdivision have been completed to the extent of Eighty-
Four Thousand, Nine Hundred Seventy Dollars and Eighty-Four Cents ($84,970.84). This 
certificate authorizes the Financial Security be reduced to the extent of $84,970.84 held by Meridian 
Bank pursuant to the Financial Security Agreement between the Township, the Bank, and Hallmark 
Homes-Mill Ridge LLC. 
 
This draft is drawn upon the above stated security account and no other account which may be 
applicable to this project or in which Hallmark Homes-Mill Ridge LLC may have an interest.  It is 
payable in an amount not to exceed $84,970.84 to Hallmark Homes-Mill Ridge LLC or such other 
persons or parties as they shall designate.  

 
ESCROW SUMMARY 

 
 Total Financial Security:       $   957,056.45 
 Amount of Previous Releases:  $   872,085.61 
 Amount of this Request: $     84,970.84 
 Amount of Construction Available: $              0.00 

Total Escrow Remaining: $              0.00   
 

 
NEW BRITAIN TOWNSHIP ENGINEER: DESIGNATED DRAFT RECIPIENT:   
                                                                                       
 
_____________________    10/21/25__        Name (print)        
Janene Marchand, P.E.             Date 
Gilmore & Associates, Inc                                            Title        
Township Engineers 
   Signature       
    
 
NEW BRITAIN TOWNSHIP MANAGER: 
 
 
                                                                  
Daniel Fox, Township Manager                

 65 E. Butler Avenue, Suite 100 
New Britain, PA 18901-5106 

(215) 345-4330 
Fax (215) 345-8606 

www.gilmore-assoc.com 
 

October 21, 2025 
Project No.:  G&A #1712046 

President

Richard Carroll


































































































































































































